
TABLE - A

CATEGORY III COST-SHARING 1995-1996 RESTORATION PROJECTS
38 PROJECTS SELECTED BY THE CATEGORY III STEERING COMMITTEE FOR FUNDING BY THE CALIFORNIA URBAN WATER AGENCIES (CUWA)

MWD NO. PROJECT NAME     TOTAL APPROVED AMOUNTS                    CUWA AMOUNTS COMMENTS

CUWA CVPIA OTHERS TOTAL SPENT ENCUMBRANCES 1

1 Battle Creek - 
  Interim Flow Restoration Program

-                                          500,000                              -                                          500,000 -                                          -                                              Project is completed.

2 Butte Creek - Durham Mutual Dam
  Fish Screen & Ladder Project

316,500                              464,720                              127,031                              908,251 316,500                              -                                              Project is completed.

3 Butte Creek - Pattott-Phelan Dam
  Fish Ladder Project

-                                          100,000                              318,000                              418,000 -                                          -                                              Completed.

4 Sacramento River - Keswick Dam
  Gravel Restoration Project

-                                          39,400                                13,100                                52,500 -                                          -                                              Completed.

5 Big Chico Creek - M&T/Parrott Pump
  Relocation & Fish Screen Project

1,610,000                          2,254,000                          830,000                              4,694,000 1,610,000                          -                                              Completed.

6 Colusa, Madera, & San Joaquin Co.- BIOS 660,000                              -                                          -                                          660,000 659,770                              230                                         Project in last year of 3 year schedule. Program telephone survey to be conducted in June 1999. Final deliverables due December 
1999. Task order for 1999 telephone survey approved.

7 Sacramento R. - (Colusa to Verona)
  Riparian Habitat Restoration Project  

400,000                              -                                          160,000                              560,000 -                                          -                                              Category III Steering Committee rescinded funding by mutual agreement with Wildlife Conservation Board.

8 Suisun Marsh - Fish Screen Program
  (Phase 1 - Install 5 Screens)

450,000                              450,000                              -                                          900,000 450,000                              -                                              Completed.

9 Winter-run Chinook Salmon
  Captive Broodstock Program

300,000                              -                                          250,000                              550,000 284,000                              16,000                                    Completed.

10 Butte Creek - Western Canal WD
  Install. of Siphon & Associated Improvements.

3,095,873                          3,095,873                          3,265,873                          9,457,619 2,986,067                          109,806                                  Project Completed.  Total cost was $9,128,200, under budget by $329,419.

11 Prospect Island - Shallow Water
  Habitat/Wetlands Restor. Project

2,500,000                          -                                          6,650,000                          9,150,000 -                                          2,500,000                               Environmental documentation completed.   Category III contract can be executed in near future.

12 Sacramento R. - (Verona-Collinsville)
  Rip. Habitat Restor. (Phase 1-Feas.)

500,000                              -                                          500,000                              1,000,000 237,725                              262,275                                  Payment made to escrow for Corps of Engineer's work to be performed.

13 Sacramento R. - Princeton Pumping
  Plant Fish Screen (Phase 1-Feas.)

75,000                                150,000                              100,000                              325,000 75,000                                -                                              Completed.

14 Sacto R-Princeton-Codora-Glenn/- Provident Fish Screen -
Feasibility

75,000                                75,000                                -                                          150,000 75,000                                -                                              Completed.

15 Cosumnes R. - TNC Cosumnes
  Preserve (Valensin Ranch Acquisition)

1,500,000                          1,250,000                          9,250,000                          12,000,000 1,500,000                          -                                              Completed.

16 Lower Butte Creek- Habitat Restoration Study -                                          -                                          221,000                              221,000 -                                          -                                              Funding not needed by The Nature Conservancy.

17 Sacto R. - Princeton-Codora-Glenn/
  Provident Fish Screen-Installation

5,500,000                          5,281,200                          500,000                              11,281,200 3,503,773                          1,996,227                               Project granted time extension to December 31, 2000.

18 Suisun Marsh - Fish Screen Program
  (Phase 2 - Install Additional Screens)

500,000                              500,000                              -                                          1,000,000 -                                          500,000                                  Negotiations stayed pending USFWS decision on project priorities. 

19 Sherman Island -
  Levee Habitat Demonstration Project

480,000                              -                                          480,000                              960,000 76,266                                403,734                                  Bids exceed budget.  Steering Committee denied request for additional $250,000.  Department of Water Resources (DWR) is 
evaluating next step.

20 Delta - App. Res. to Predict Evol. of Eco.
  Functions of Restored Diked Wetlands

575,172                              -                                          -                                          575,172 241,086                              334,086                                  Steering Committee approved additional $100,172 for additional fisheries field work and bird field work.

21 Applied Research to Identify
  Chinook Salmon Runs via Genetics

450,000                              -                                          600,000                              1,050,000 -                                          450,000                                  Project is underway.

22 Decker Island -  Tidal Wetland Restoration 399,000                              -                                          -                                          399,000 75,176                                -                                              Project terminated.

23 Battle Creek - Chinook Salmon &
  Steelhead Restoration Study

306,000                              -                                          306,000 306,000                              -                                              Project has been completed.

24 Yolo Bypass -  Habitat Restoration Study 226,000                              -                                          30,000                                256,000 226,000                              -                                              Completed.

25 Clear Creek -  Property Acquisition 211,000                              211,000                              -                                          422,000 6,804                                  204,196                                  Completed.

26 Bay/Delta - Intro. of Non-indigenous
  Aquatic Species Research Program 

197,000                              -                                          -                                          197,000 184,650                              12,350                                    Project is 90 per cent complete.  

27 Sacramento River and Major Trib.-
  Corridor Mapping Project 

145,200                              -                                          -                                          145,200 61,342                                83,858                                    Project 80 per cent complete

28 Yuba River - Browns Valley ID
  Fish Screen Project

114,750                              114,750                              116,500                              346,000 80,857                                33,893                                    Project is 95 per cent complete.

29 Applied Res. to Determine Effects of
  Toxics on Cen. Valley Chinook Salmon

110,000                              -                                          -                                          110,000 15,000                                -                                              Steering Committee terminated project.

30 Sacto R. (Wilkins Slough) - Fish Screen
  (Phase 2 - Feas. &  Prelim. Design)

100,000                              100,000                              16,300                                216,300 100,000                              -                                              Completed.
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CATEGORY III COST-SHARING 1995-1996 RESTORATION PROJECTS

38 PROJECTS SELECTED BY THE CATEGORY III STEERING COMMITTEE FOR FUNDING BY THE CALIFORNIA URBAN WATER AGENCIES (CUWA)

MWD NO. PROJECT NAME TOTAL  APPROVED AMOUNTS CUWA AMOUNTS COMMENTS

CUWA CVPIA OTHERS TOTAL SPENT ENCUMBRANCES 1

31 San Joaquin R. - Banta-Carbona ID
  Fish Screen Project

100,000                              1,916,750                          -                                          2,016,750 -                                          -                                              $100,000 Category III funding rescinded by mutual consent due to timing.  BCID re-designing project to meet Delta Smelt criteria. 
See 97-M07, Table B.

32 Butte Creek - Adams Dam Fish Screen
  & Ladder 

70,304                                -                                          50,000                                120,304 70,301                                3                                              Completed.

33 Butte Creek - Gorrill Dam Fish Screen
  & Ladder 

67,990                                -                                          56,500                                124,490 61,191                                6,799                                      Completed.

34 Innovative Fish Screen for Small
  Diversions Demonstration Project

90,000                                -                                          -                                          90,000 51,773                                38,227                                    Project will be completed excluding task of on-farm screen testing due to liability issue [esa].

35 Butte Creek - Watershed
  Management Strategy Plan

83,000                                -                                          83,000                                166,000 57,722                                25,278                                    Project is 90 per cent complete.  

36 Battle Creek - Chinook Salmon &
  Establish Watershed Conservancy

50,000                                50,000                                -                                          100,000 40,104                                9,896                                      Project is 50 per cent complete.

37 Prospect Island - Develop Monitoring Plan 35,000                                -                                          -                                          35,000 35,000                                -                                              Completed.

38 North Delta Area - Juvenile Salmon Rearing 24,500                                -                                          -                                          24,500 19,048                                5,452                                      Field work completed.  Report due July 1999.

Total 21,317,289$                      16,552,693                        23,617,304$                      61,487,286$                        13,406,155$                      6,992,310$                            

TABLE - B

CATEGORY III COST-SHARING 1997 RESTORATION PROJECTS

9  PROJECTS  SELECTED BY CALFED FOR FUNDING BY THE CALIFORNIA URBAN WATER AGENCIES (CUWA) 

CALFED NO. PROJECT NAME TOTAL APPROVED AMOUNTS CUWA AMOUNTS COMMENTS

CUWA CVPIA OTHERS TOTAL SPENT ENCUMBRANCES 

97-M01 Wilson Ranch Screen 200,000$                           -$                                    -$                                    200,000$                             -$                                    200,000$                                Draft contract sent to Deseret Farms of California

97-M02 Battle Creek Fish Screen and  Fish Passage 395,000$                           395,000$                           790,000$                           1,580,000$                          -$                                    395,000$                                DWR has completed first phase of work; remaining work to be consistent with $28 million CALFED-USBR Battle Creek project.

97-M03 Gorrill Dam Fish Screen and Ladder 369,641$                           755,948$                           268,318$                           1,393,907$                          332,677$                           36,964$                                  Project is complete.

97-M04 Adams Dam Fish Screen and Ladder 216,892$                           508,192$                           171,000$                           896,084$                             216,892$                            - Project is complete. 

97-M05 Saeltzer Dam Fish Screen 138,200$                           250,000$                           -$                                    388,200$                             -$                                    138,200$                                Project on hold until negotiations between Townsend Flat Water Ditch Co. and USBR regarding water rights are concluded.

97-M06 Hastings Tract Screen Feasibility Study 27,000$                              -$                                    -$                                    27,000$                               -$                                    27,000$                                  Awaiting response from Hastings.

97-M07 Banta-Carbona Fish Screen 938,875$                           2,666,750$                        1,998,375$                        5,604,000$                          -$                                    938,875$                                Contract under preparation.

97-M08 Tuolumne River Channel Restoration (SRP9) 2,353,100$                        249,000$                           50,000$                              2,652,100$                          -$                                    2,353,100$                            CVPIA is funding engineering work. Project needs additional funding for conservation easements required by USFWS.  Turlock 
Irrigation District's construction cost estimate exceeds budget.   

97-M09 Tuolumne River Setback Levees and Channel Restoration (7/11 
Segment of Mining Reach) 2,801,000$                        2,855,600$                        705,000$                           6,361,600$                          -$                                    2,801,000$                            CVPIA is funding engineering work. Project needs additional funding for conservation easements required by USFWS.  Turlock 

Irrigation District's construction cost estimate exceeds budget. 

Total 7,439,708$                        7,680,490$                        3,982,693$                        19,102,891$                        549,569$                           6,890,139$                            
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